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P.0, Box 1970 Richland, WA 99352

November 29, 1990 9058577D

Mr. R. D. Izatt, Director
Environmental Restoration Division

U.S. Department of Energy REGEIVE
Richland Operations Office
RichTand, Washington 99352

EDMC

Dear Mr. Izatt:
INTERIM RESPONSE ACTIONS

This letter transmits the proposed interim response action (IRA) summary
packages, Attachment 1, which were presented in the November 26, 1990,
meeting on this subject. As a result of this meeting, the schedules were
reviewed and the following modifications made:

The analysis for site evaluation is assumed to be Level II, field

screening. This has reduced the critical path by four weeks for two
of the IRAs.

The overall review of the IRA Proposal has been reduced by five weeks
to four weeks review and two weeks revision. This requires that
Westinghouse Hanford Company, U.S. Department of Energy (DOE), U.S.
Environmental Protection Agency (EPA), State of Washington Department
of Ecology (Ecology), and the public all review the document in
parallel.

Also, EPA requested that an additional cost and schedule estimate be
prepared for excavating the 300 Area Process Trenches and placing the soil
in the North Pond. It is estimated that this action could be accomplished
within one year of approval to proceed, and would cost approximately $2
million. The main assumption for this alternative is that the lead
regulatory agency (EPA) will provide the necessary waivers and/or
variances required to place the materials in the North Pond. An
additional assumption is that there will be no undue delay in obtaining
any required permits to conduct the removal activities. The material will
be excavated while the trenches are still in operation. This may require
temporary restrictions in the amount of effiuent discharged to the
trenches for a limited time frame.

Hanford Operalions and Engineering Contractor for the US Department of Energy



FETEEVARIERY

Mr. R. D. Izatt 9058577D
Page 2
November 29, 1990

The funding required in fiscal year 1991 to initiate the four IRAs is:

300 Area Process Trenches $1.0M
618-9 Burial Ground 5.0 M
N-Springs Groundwater Contamination 9.0 M
200-W Area Carbon Tetrachloride 3.7 M

Total rough-order-of-magnitude cost estimates are included in each of the
IRA summary packages.

The DOE-Richland Operations Office's (RL) selection of IRAs and written
approval to proceed is required by December 10, 1990, in order to maintain
the current schedules. A letter is attached for your use in sending this
information to EPA and Ecology, and requesting their concurrence by
December 7, 1990.

If you have any questions or require additional information, please
telephone me on 376-7000, or 7. M. Wintczak of my staff on 376-0902.

0.

R. D. Wojtasek, Manager
Environmental Restoration Program
Environmental Division

Tdp

Attachments 2

DOE-RL - R. 0. Puthoff (w/o attachments)



Department of Energy

Richland Operations Office
P.O. Box 550
) Richland, Washington 99352

Mr. Paul T. Day \L9
Hanford Project Manager T
U.S. Environmental Protection Agency N

712 Swift Boulevard, Suite b
Richland, Washington 99352

Mr. Timothy L. Nord

Hanford Project Manager

State of Washington

Department of Ecology

Mail Stop PV-11

0lympia, Washington 98504-8711

Dear Messrs. Day and Nord:
INTERIM RESPONSE ACTIONS

This letter transmits the proposed interim response action (IRA) summary
packages which were presented in the November 26, 1990, meeting on this
subject. As a result of this meeting, the schedules were reviewed and the
following modifications made:

The analysis for site evaluation is assumed to be Level II, field
screening. This has reduced the critical path by four weeks for two
of the IRAs.

The overall review of the IRA Proposal has been reduced by five weeks
to four weeks review and two weeks revision. This requires that
Westinghouse Hanford Company, U.S. Department of Energy (DOE), U.S.
Environmental Protection Agency (EPA), State of Washington Department
of E??Togy (Ecology), and the public all review the document in
parallel.

Also, EPA requested that an additional cost and schedule estimate be
prepared for excavating the 300 Area Process Trenches and placing the soil
in the North Pond. It is estimated that this action could be accomplished
within one year of approval to proceed, and would cost approximately $2
million. The main assumption for this alternative is that the lead
regulatory agency (EPA) will provide the necessary waivers and/or
variances required to place the materials in the North Pond. An
additional assumption is that there will be no undue delay in obtaining
any required permits to conduct the removal activities. The material will
be excavated while the trenches are still in operation. This may require
temporary restrictions in the amount of effluent discharged to the
trenches for a limited time frame.
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Messrs. Day and Nord ' ~2-

The funding required in fiscal year 1991 to initiate the four IRAs is:

300 Area Process Trenches $1.0M
618-9 Burial Ground 5.0 M
N-Springs Groundwater Contamination 9.0 M
200-W Area Carbon Tetrachloride 3.7 M

Total rough-order-of-magnitude cost estimates are included {n each of the
IRA summary packages.

Concurrence by EPA and Ecology on the selection of IRAs on which to
proceed is required by December 7, 1990, to maintain the current

scheduies. If you have any questions, please call Ms. Julie Erickson at
509/376-3603, or Mr. Bob Stewart at 509/376-6192.

Sincerely,

Steven H. Wisness
Hanford Project Manager

Attachment:
Interim Response Action Summary Packages

cc w/o att.:
R. E. Lerch, WHC
T. B. Veneziano, WHC
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